

Java + ASP.NET Combined Learning Roadmap (12 Months)

This roadmap is designed for a busy Oracle developer prioritizing Java backend first, then moving to ASP.NET Core full-stack. The schedule is optimized for 2 hours/day, 4–5 days/week, with clear monthly and weekly goals.

Month	Focus Area
Month 1	Java Fundamentals (OOP + CLI Practice)
Month 2	Spring Boot Fundamentals + REST API
Month 3	Authentication & Validation
Month 4	Real Project (Java + Oracle)
Month 5	Advanced Spring Boot
Month 6	Finalization + Microservices + Deployment
Month 7	C# Fundamentals
Month 8	ASP.NET Core MVC Basics
Month 9	Entity Framework Core + Oracle (or SQL Server)
Month 10	Authentication + REST API
Month 11	Project Development + Testing
Month 12	Hosting + Wrap-up

■ Tools Summary

Java	ASP.NET Core
IntelliJ IDEA / VS Code	Visual Studio 2022+
Spring Boot	ASP.NET Core MVC / Razor
Spring Security + JWT	Identity + JWT
Oracle DB / MySQL	Oracle / SQL Server
Postman, Swagger	Postman, Swagger
Maven, JUnit, Docker	NuGet, xUnit, Docker

■ Project Ideas (Reusable for Both Stacks)

Project Name	Java Version	ASP.NET Version
Customer API	Spring Boot + Oracle	ASP.NET Web API + SQL Server
Loan Management	Spring Boot + JWT	ASP.NET Core + Identity
Blog CMS	Spring Boot + React (optional)	ASP.NET Razor or API with Blazor
Admin Panel	Secured REST API	Role-based Razor UI or SPA backend